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Grant Number: Obligation Date: Award Date:
B-13-DS-44-0001

Grantee Name: Contract End Date: Review by HUD:

Rhode Island Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$19,911,000.00 Active Laura Sullivan

LOCCS Authorized Amount: Estimated PI/RL Funds:

$14,833,381.00

Total Budget:
$19,911,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Disaster Damage:

HURRICANE SANDY IMPACTS Hurricane Sandy (FEMA-4089-DR) made landfall in New Jersey on Monday, October 29, 2012. Its
enormous dimensions (tropical force winds spanned almost 900 miles) created widespread devastation and affected approximately 300,000
Rhode Island residents, or 28% of the State's population. Fortunately, there were no fatalities. Mandatory local evacuations were ordered in
eight communities. Approximately 122,000 homes and businesses lost electricity as a result of the storm. An estimated 40,000 remained
without power for two or more days. The highest concentration of damages resulting from Hurricane Sandy and its storm surge were located
in the southern coastal communities of Newport and Washington Counties (Towns of Westerly, New Shoreham, Charlestown, South
Kingstown, Narragansett, and the City of Newport) (See Figure 1). The majority of the damages in these areas occurred from storm surge and
wind damage. The storm surge destroyed houses and businesses, damaged pilings and deck supports, blew out walls on lower levels, and
moved significant amounts of sand and debris into homes, businesses, streets, and adjacent coastal ponds. Septic systems were damaged
and underground septic tanks were exposed, creating potential hazardous material exposure. Wind damage left downed trees and branches
on homes, businesses, utility lines, and roadways. The National Guard restricted entry to the community of Misquamicut (located in the Town
of Westerly) due to the devastation. In addition to severe impacts to homes and businesses, public buildings, roads, bridges, and related
infrastructure experienced extensive impacts. Applications for FEMA Public Assistance indicate over $7.7 million in losses to public property.
Large scale disruptions of normal community functions and services resulted. Hurricane Sandy's storm surge, damage, and debris closed
local and State roads along the coast for varying lengths of time. Sections of Atlantic Avenue in Westerly, Corn Neck Road in New Shoreham,
Surfside Avenue in Charlestown and Sachuest Point Road in Middletown were inaccessible by vehicle. The State's ports were temporarily
closed and ferry service to New Shoreham was cancelled for several days. The U.S. Fish and Wildlife Refuge at Sachuest Point remained
closed for over six months after Hurricane Sandy swept Rhode Island. Sections of Newport's famous Cliff Walk and Narragansett's seawall
were damaged. In Washington County, Charlestown, Narragansett, New Shoreham, South Kingstown, and Westerly suffered extensive
beach erosion. Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries. Public facilities,
beaches, and parks in both counties must be restored to attract the visitors that support these local industries. RESPONSE Municipalities,
voluntary organizations, state agencies, and FEMA mobilized immediately. Municipal officials worked around the clock to coordinate and
implement debris removal, emergency response, volunteer assistance, infrastructure repairs, damage assessments, information
clearinghouses, and other response efforts. R.l. Emergency Management Agency (RIEMA) opened the Emergency Operations Center and
activated volunteer structural damage assessmentteams. RIEMA and FEMA established a Joint Fiel

Disaster Damage:

d Office that remained open through February 2013. Disaster Recovery Centers were opened to provide assistance to survivors. The
Department of Emergency Management (DEM) and the Coastal Resources Management Council (CRMC) expedited permitting, waived fees,
and coordinated onsite septic system assessments with the Towns of Westerly and Charlestown. Rhode Island Volunteer Organizations
Active in Disaster (RI VOAD) provided an assistance hotline through 2-1-1/United Way.

Recovery Needs:
HOUSING UNMET NEEDS

Physical damages and indirect impacts both contribute to unmet housing needs. Estimated unmet housing needs exceeded
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federal assistance by over $8 million. VOAD and the two community development corporations that operate the majority of CDBG Housing
Rehabilitation Programs in Washington and Newport Counties have experienced limited demand for assistance.

Specific unmet housing needs identified to date include:
Damages and debris removal at transitional housing and public housing authorities;
Rehabilitation/mitigation of private homes occupied by LMI households;
Flood risk identification;
Financial counseling; and
New construction of affordable housing outside of flood hazard areas.

Hurricane Sandy caused roof damage at non-profit, scattered site housing and Public Housing Authority properties across both counties that
was not fully covered by insurance. At Newport Housing Authority, on-site utilities were damaged. In Narragansett, housing authority units
and four town-owned single family residences were damaged. In South Kingstown, four transitional housing units were damaged.

Rl VOAD has resolved or referred Sandy residential cases in Washington and Newport Counties. Rl VOAD member organizations are
encouraged to refer potentially eligible cases with unmet needs to the appropriate community development corporation (CDC) or municipality
for submission to OHCD. To date, CDCs and municipalities have received several requests for repairs.

Occupants of housing in 100-year floodplains or Special Flood Hazard Areas (SFHA) and LMI areas are doubly disadvantaged. These two
pre-existing conditions make these areas especially vulnerable to tropical systems and other storm events. The lack of financial resources
combined with low-lying housing and infrastructure inhibits long-term recovery from Hurricane Sandy. These areas are further stressed by the
impact of increasing flood insurance rates.

Owners of many older, non-conforming structures covered by the National Flood Insurance Program (NFIP) may face flood insurance
increases of up to 18% per year, depending upon the flood zone where the structure resides as well as date and type of construction. These
increased costs on residents and communities with high rates of housing cost burden could result in the displacement of LMI households and
increased risk of homelessness. This would create an untenable situation for impacted households, and would destabilize long-term
Hurricane Sandy recovery in these affected areas.

Using GIS data, RIEMA has estimated that there are over 800 residential buildings in the area impacted by Hurricane Sandy that meet the
following criteria: 1) located in 100-year floodplains/Special Flood Hazard Areas (SFHA); and 2) located in predominately LMI census
geographies. At an estimated $600 per structure, the projected cost of flood risk identification for qualifying structures exceeds $487,000.

p=>p>,
The number of residential structures in these areas demonstrates the need for services and activities that reduce flood risk and enable
informed decision-making about mitigation

Recovery Needs:

rial insurance rating, and potential mitigation costs. Actuarially adjusted flood insurance premiums and identification of appropriate flood-
proofing measures are based on elevation certificates. Residents of LMI census areas do not have the resources to obtain elevation
certificates. Without elevation certificates, LMI households face uncertain increases in the costs of flood insurance premiums (or rents) and
unknown mitigation costs. Consequently, they are unable to make informed housing decisions.

Construction of new affordable housing in the Sandy impacted area will provide an alternative to LMI households that choose to remain in the
area, but relocate outside of special flood hazard areas.

Hurricane Sandy demonstrated the shortage of homeless shelter beds in Washington County, specifically the Westerly area. Despite the
cancellation of public bus service, the WARM Shelter in Westerly was at 105% capacity. The Westerly area had insufficient homeless shelter
beds for individual adults to meet the need during Hurricane Sandy. Just over three months later, during Winter Storm Nemo, WARM's
individual and family shelters were at 100% capacity.

The majority of the State's housing stock dates to 1970 or earlier. Residential buildings damaged by Sandy may also have code violations,
lead, or asbestos that can be remediated with CDBG-DR funds. Funded residential rehabilitation projects will be assessed for other housing
needs.

Likely barriers to housing recovery include:
Imminent changes to FEMA maps, base flood elevations, and NFIP insurance rates;
Uncertainty regarding future flooding risk;
Need for quantitative evaluation of flood risk;
Cost of elevating structures;
Pre-existing violations of current building/fire codes; and
Presence of lead and asbestos in older homes, and mold in flooded homes.

OHCD will continue to outreach to communities and housing providers to ensure all eligible unmet needs in public housing, HUD-assisted
housing, McKinney-Vento funded shelters, housing for the homeless, and other affordable housing units are supported with CDBG-DR funds.
By allocating funds to LMI activities and activities meeting other National Objectives in roughly equal proportions, the State is encouraging
timely identification of eligible housing activities that benefit low and moderate income households.

Since vacation homes are not eligible for CDBG-DR funds, no assessment of vacation home unmet needs was conducted.
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PUBLIC FACILITIES & INFRASTRUCTURE UNMET NEEDS

Unmet public facilities and infrastructure needs identified to date include stormwater system repairs, public facilities repair and mitigation, road
projects, restoration of coastal features, replacement of trees, and FEMA Public Assistance match. FEMA Public Assistance requires a 25%
match, or an estimated $3.16 million. Outreach to municipalities and
staeagenciesesletitionery$1mliniumtpbifaiiisndifasrcurnes&bs&ml/g;/&pt;/&m;pt&ml/&ma;;/&sm;;/&m;pt&ml/g;&ml/g;&t&mapt&ml/&a;;/&m;pt&a
pt&mg;/&p;;/&ma;; ThempcsoHriaeSad,Hricnleeanohrr

Recovery Needs:

ng stakeholders meetings;

production of a TechnicalAssistance Kit, available at FairHousingRI.org; and

establishment of a State policy on Affirmative Marketing of Low- and Moderate-Income Housing available at
www.rhodeislandhousing.orgf/filelibrary/FHpolicy_jointstatement_062509.pdf.

OHCD will provide information on actions taken to affirmatively further fair housing in future quarterly reports.

Recovery Needs:

cent storm events have highlighted vunerable roadways, stormwater pump stations, electrical substations, and recreational facilities. Westerly
and South Kingstown have identified additional major Public Facilities and Infrastructure projects that are ineligible for FEMA PA.

Likely barriers to the recovery of public facilities and infrastructure are:
Limited resources to mitigate facilities/infrastructure during recovery;
Uncertainty about future flood risks due to increased storm activity, climate change, and sea level rise;
Limited municipal capital budgets after extended recession and repeat storm events; and
Burden on municipal capacity for smaller and most impacted communities.

ECONOMIC DEVELOPMENT UNMET NEEDS

Given the preliminary damage assessment, SBA and State loans, and Greater Westerly Chamber Foundation grants are not sufficient to
restore small businesses damaged by Hurricane Sandy. OHCD is reviewing three economic recovery proposals received to date and
anticipates funding economic recovery projects in amendments to this Action Plan.

Actual unmet physical damage needs are undetermined, due to lack of data. Likely barriers to small business recovery include:
Limited insurance benefits, due in part to locations in special flood hazard areas;
Septic system reconstruction requirements (costs and siting);
Shortage of a workforce trained in the design, construction, and maintenance of green infrastructure;
Dependence on seasonal cash flow; and
Dependence on coastal beaches and other tourist attractions damaged by Hurricane Sandy.

As additional data becomes available, OHCD will work to identify additional unmet needs that if met, will retain or create jobs for LMI persons.

Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries. Public facilities, beaches, and
parks in both counties must be restored to attract the visitors that support these local industries.

FAIR HOUSING

The State of Rhode Island is cognizant of federal requirements to affirmatively further fair housing. In CDBG and CDBG-DR contract
documents, OHCD requires sub-recipients to take action(s) to affirmatively further fair housing. In order to receive assistance from the state,
all subsidized units must be available to the general public and must be marketed pursuant to an approved affirmative fair marketing plan.
(This requirement does not apply to units exempt under federal law, such as owner-occupied units.) At a minimum, such a plan must include
an analysis of those populations less likely to apply for housing in the area in which the development is located and a targeted marketing
program to reach those populations. In addition to the affirmative fair marketing plan, the housing must be distributed in accordance with an
approved resident selection plan that is fair, open and transparent.

Overthecourse of thelastfiveyears,RhodelslandhasengagedinanumberofproactiveactivitiestopromoteFair Housing:
educationandoutreach,includingFairHousi

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $19,911,000.00
Total Budget $0.00 $19,911,000.00
Total Obligated ($94,095.14) $14,291,122.74
Total Funds Drawdown $2,916,292.66 $12,028,371.22
Program Funds Drawdown $2,916,292.66 $12,028,371.22
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
4
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Total Funds Expended $2,805,270.44 $12,028,371.22
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $1,251,143.64

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 52.47%
Overall Benefit Percentage (Actual) 49.18%
Minimum Non-Federal Match $0.00 $1,251,143.64
Limit on Public Services $2,986,650.00 $0.00
Limit on Admin/Planning $3,982,200.00 $1,663,217.96
Limit on State Admin $995,550.00 $672,398.29
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00

Overall Progress Narrative:

The State continues to provide a significant amount of technical assistance on an ongoing basis via telephone and
email, and periodically sends notifications and information to all recipients. One activity was monitored and three
activities were closed out. Quarterly meetings with recipients of large infrastructure awards (Westerly, North
Kingstown, Narragansett) have continued. Once construction is underway on these large projects, including
ChurchWoods, OHCD frequently attends construction meetings to monitor progress and provide TA as compliance

questions arise.

Five activities were closed out this quarter.

HUD approved Action Plan V11 in July 2017. The balance of RI's Sandy allocation was obligated in grant
agreement 7, executed in September 2017. OHCD is in the process of completing environmental reviews and

executing contracts for four new planning activities included in Action Plan V11.

The total obligation amount was reduced to reflect actual CDBG-DR costs incurred for some activities. The
total obligation amount will increase in future quarters, as contracts are executed for the final activities. The
cumulative total funds expended, just over $12 million, match the cumulative draws. The discrepancy between
draws and expenditures for the quarter appears to be a QPR glitch related to revison of voucher 345573.

Project Summary

Project #, Project Title

This Report Period

Program Funds

To Date

Project Funds

Program Funds

Drawdown Budgeted Drawdown
1, R1_Administration $0.00 $40,000.00 $40,000.00
1-AP-V3, R2_Administration $0.00 $213,857.13 $213,857.13
1-AP-V4, R3_Administration $59,198.07 $336,142.86 $318,541.16
1-AP-V5, R4_Administration $4,308.40 $100,000.00 $100,000.00
2, R1_Public Facilities and Infrastructure $0.00 $559,071.22 $559,071.22
2-AP-V3, R2_Public Facilities and Infrastructure $0.00 $1,837,025.89 $1,837,025.89
2-AP-V4, R3_Public Facilities and Infrastructure $475,930.47 $4,614,476.65 $3,108,479.59
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2-AP-V5, R4_Public Facilities and Infrastructure
3, R1_Housing

3-AP-V3, R2_Housing

3-AP-V4, R3_Housing

3-AP-V5, R4_Housing

5, R1_Public Services & Code Enforcement
5-AP-V4, R3_Public Services & Code Enforcement
6-AP-V11, R7_Planning

6-AP-V3, R2_Planning

6-AP-V4, R3_Planning

6-AP-V5, R4_Planning

6-AP-V7, R5_Planning

6-AP-V9, R6_Planning

$661,078.22
$0.00

$0.00
$1,012,069.83
$533,214.34
$0.00

$0.00

$0.00

$0.00

$0.00
$113,712.11
$56,781.22
$0.00

$872,705.12
$2,303.23
$346,475.49
$2,147,302.87
$2,242,799.88
$24,237.55
$0.00

$0.00
$295,236.49
$157,006.62
$522,440.00
$347,300.00
$175,000.00

$578,665.98
$2,303.23
$346,475.49
$2,075,669.09
$1,833,225.22
$24,237.55
$0.00

$0.00
$295,236.49
$157,006.62
$462,900.67
$75,675.89
$0.00

.
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Activities

Project #/ Title: 1-AP-V4/R3_Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
1-AP-V4

Projected Start Date:
01/01/2017

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

RI-04-E
R3E_Administration

Activity Status:

Under Way

Project Title:

R3_Administration

Projected End Date:

09/12/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island2

Jul 1 thru Sep 30, 2017 To Date
N/A $76,799.77
$0.00 $76,799.77
$0.00 $76,799.77
$59,198.07 $59,198.07
$59,198.07 $59,198.07
$0.00 $0.00
$0.00 $0.00
$59,198.07 $59,198.07
$59,198.07 $59,198.07
$0.00 $0.00
$0.00 $0.00

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.
March 2017: Activity included in approved R3 extension. $76,799 shifted to linked "E" activity.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be

conducted statewide.

Activity Progress Narrative:

The State continues to provide a significant amount of technical assistance on an ongoing basis via telephone and email, and
periodically sends notifications and information to all recipients. One activity was monitored and three
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activities were closed out. Quarterly meetings with recipients of large infrastructure awards (Westerly, North Kingstown,
Narragansett) have continued. Once construction is underway on these large projects, including ChurchWoods, OHCD
frequently attends construction meetings to monitor progress and provide TA as compliance questions arise.

Five activities were closed out this quarter.

HUD approved Action Plan V11 in July 2017. The balance of RI's Sandy allocation was obligated in grant agreement 7,
executed in September 2017. OHCD is in the process of completing environmental reviews and executing contracts for four

new planning activities included in Action Plan V11.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number: RI-05

Activity Title:

Activitiy Category:
Administration

Project Number:
1-AP-V5

Projected Start Date:
02/01/2016

Benefit Type:

()

National Objective:
N/A

1-AP-V5 /R4 _Administration

R4 _Administration

Activity Status:

Under Way

Project Title:

R4_Administration

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island2
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Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $405,550.01
Total Budget $0.00 $405,550.01
Total Obligated $0.00 $100,000.00
Total Funds Drawdown $4,308.40 $100,000.00
Program Funds Drawdown $4,308.40 $100,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $4,308.40 $100,000.00
State of Rhode Island2 $4,308.40 $100,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.

V11: Budget increased to match published Action Plan V11.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

Activity Progress Narrative:

The State continues to provide a significant amount of technical assistance on an ongoing basis via telephone and email, and
periodically sends notifications and information to all recipients. One activity was monitored and three activities were closed
out. Quarterly meetings with recipients of large infrastructure awards (Westerly, North Kingstown, Narragansett) have
continued. Once construction is underway on these large projects, including ChurchWoods, OHCD frequently attends
construction meetings to monitor progress and provide TA as compliance questions arise.

Five activities were closed out this quarter.
HUD approved Action Plan V11 in July 2017. The balance of RI's Sandy allocation was obligated in grant agreement 7,

executed in September 2017. OHCD is in the process of completing environmental reviews and executing contracts for four
new planning activities included in Action Plan V11.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 2-AP-V3/R2_Public Facilities and Infrastructure

Grantee Activity Number:
Activity Title:

Activitiy Category:

DEM-01
R2_Camp Cronin Fishing Area

Rehabilitation/reconstruction of a public improvement

Project Number:
2-AP-V3

Projected Start Date:
01/01/2015

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of Rhode Island, Dept. of Environmental

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Activity Status:

Under Way

Project Title:

R2_Public Facilities and Infrastructure
Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island, Dept. of Environmental

Jul 1 thru Sep 30, 2017 To Date

N/A $1,341,025.94
$0.00 $1,341,025.94
$0.00 $1,341,025.94
$0.00 $1,341,025.94
$0.00 $1,341,025.94
$0.00 $0.00

$0.00 $0.00

$0.00 $1,341,025.94
$0.00 $1,341,025.94
$0.00 $0.00

$0.00 $0.00

Responsible

Organization Activity Type

Project #

Program Income

Grantee Activity # Activity Title Account

State of Rhode Island, Rehabilitation/reconst

2-AP-V4

DEM-02 R3_Camp Cronin General Account
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Responsible L . o L . Program Income

Organization Activity Type Project # Grantee Activity # Activity Title Account
Dept. of Environmental rut_:tlon of a public 2-AP-V4 DEM-02 Fishing Area P2 General Account
Management improvement
State of Rhode Island, Dept.|Rehabilitation/reconstru R3E Camp Cronin
of Environmental ction of a public 2-AP-V4 DEM-02-E _~amp General Account
. Fishing Area

Management improvement

Association Description:
The Camp Cronin activity is split into three phases (DEM-01, DEM-02, and DEM-02-E).

Activity Description:

The US Army Corps of Engineers (ACOE) will be performing Hurricane Sandy related repairs to the adjacent breakwater and
federal shoreline and has approached DEM to increase the scope of the project to include shoreline stabilization (revetment) of
approximately 300 linear feet (LF) of the state-owned portion.

Severe coastal erosion undermined the gravel access road leaving large depressions which still prevent safe access to the
parking area. The storm surge left behind a huge number of stones, ranging from massive boulders to smaller cobbles,
deposited all throughout the site. The cobble beach between the access road and the ocean was also eroded leaving the road
more susceptible to future damage from coastal storm events and further jeopardizing public access to the site.

November 2015: The DEM-02 activity budget was reduced by $656,068.05 and the DEM-01 activity budget was increased by
the same amount. There is no net change in the aggregate DRGR budget for the Camp Cronin project.

V6: Combined activity budgets (DEM-01 and DEM-02) adjusted from $2,395,177 to $3,000,000 based on best available
information (as of April 2016) on the status of the Army Corps' negotations with the contractor on the request for equipable
adjustment (REA). Amounts shifted between phases to meet round 2 expenditure deadline.

Location Description:

DEM's Camp Cronin Fishing Area property west of the Point Judith lighthouse in the Town of Narragansett. Washington County

Activity Progress Narrative:
As of early June, construction on the federal section was complete and the contractor had de-mobilized from the site. Contract

closeout will be completed once the USACE has submitted the final invoice for the work and Davis Bacon reports are
submitted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/300

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: WY-06

Activity Title: R2_Misquamicut SW Pump Station Improvements

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

2-AP-V3 R2_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

10/01/2014 03/31/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,098.37

Total Budget $0.00 $4,098.37

Total Obligated $0.00 $4,098.37

Total Funds Drawdown $0.00 $4,098.37
Program Funds Drawdown $0.00 $4,098.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,098.37

Town of Westerly $0.00 $4,098.37
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible L . - L . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Rehabilitation/reconstru R3E_Misquamicut
Town of Westerly ction of public facilities 2-AP-V4 WY-11-E SW Pump Station General Account
Improvements

Activity Description:

Harden the facility by changing PVC to stainless steel, adding bollard protection to vent riser, waterproofing, elevating electrical
components, etc.

The storm water pump station's electrical components were damaged by storm surge during Hurricane Sandy. Large portions
of the stormwater collection area remained flooded for 48 hours due to the damages to this pump station, resulting in delays in
sand and debris removal, emergency assessments, placarding of damaged structures, and repairs to buildings. Emergency
repairs to the stormwater pump station were made with assistance from the FEMA PA program.

The activity budget has been adjusted from $100,000 due to updated cost estimates provided by the Town.

V6: This activity has been phased, linking activities WY-06 and WY-11. The budget for this phase has been decreased to meet
the Round 2 expenditure deadline. The combined activity budget remains unchanged.

13
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Location Description:

Washington County. Fishermen's Avenue, Misquamicut section of Westerly, RI

Activity Progress Narrative:

A new contract amendment was signed on 9/12/17 extending the grant contract period to 11/30/17 and changing the scope of
work as required by National Grid. The town received approval to proceed from National Grid and a change order was
implemented with Iron Construction. The anticipated construction completion date is 10/31/17.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: WY-07

Activity Title: R2_Westerly WW Pump Station Improvements

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

2-AP-V3 R2_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

09/01/2014 06/30/2016

Benefit Type: Completed Activity Actual End Date:

Area () 09/28/2016

National Objective: Responsible Organization:

Urgent Need Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $74,539.06

Total Budget $0.00 $74,539.06

Total Obligated $0.00 $74,539.06

Total Funds Drawdown $0.00 $74,539.06
Program Funds Drawdown $0.00 $74,539.06
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $74,539.06

Town of Westerly $0.00 $74,539.06
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of fixed generators at wastewater pump stations located on Apache Drive and Wilson Street (Cimalore).

The pump stations were without power for two-five days during/after each of the three declared disasters: Hurricanes Sandy
and Irene, and Winter Storm Nemo. The Town had to rely on septage haulers when the power was out after each of those
events, putting the households and other buildings in the area at risk of experiencing sewage backups in bathrooms and
kitchens.

The activity budget has been adjusted from the original $100,000 based on a revised budget, including projected activity
delivery costs (ADCSs) to be incurred by the Town.

March 2016: The activity budget was reduced from $100,033 to $97,892 to offset increased costs in activity WY-05 and to allow
OHCD to process the final draw for WY-05. This WY-07 activity is near completion and the Town is projecting that actual costs
of WY-07 will not exceed $97,892.

V6: The activity budget was reduced from $97,892 to $74,539 to match actual CDBG-DR expenditures.

Location Description:

Washington County. Apache Drive at intersection with Gardner and east end of Wilson Street.

Activity Progress Narrative:
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Closed in prior quarter. Actual end date added.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

Amount
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Grantee Activity Number: WY-08

Activity Title: R2_Westerly Old Town Beach Facility P2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

2-AP-V3 R2_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

01/01/2015 12/31/2016

Benefit Type: Completed Activity Actual End Date:

Area () 10/07/2016

National Objective: Responsible Organization:

Urgent Need Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $176,324.81

Total Budget $0.00 $176,324.81

Total Obligated $0.00 $176,324.81

Total Funds Drawdown $0.00 $176,324.81
Program Funds Drawdown $0.00 $176,324.81
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $176,324.81

Town of Westerly $0.00 $176,324.81
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Westerly sustained damages to the Old Town Beach Pavilion during Hurricane Sandy. Repairs and mitigation are
eligible for the FEMA Public Assistance Program. The Town is requesting matching funds from CDBG-DR.

Rehabilitation and mitigation of the Old Town Beach Pavilion, including repairs, elevation of the structure, and installation of an
Onsite Wastewater Treatment System. The structure must be elevated to comply with current National Flood Insurance
Program standards.

May 2015: This activity is linked to Old Town Beach Phase |, #WY-04. The Town applied for and was awarded supplemental
CDBG-DR funds to support the additional costs not covered by FEMA assistance. The original cost estimates by FEMA did not
account for 1) the redesign and addition of ADA stairways and ramps to the new elevation of the facility, 2) the roof upgrade to
meet the 120 MPH wind loading, International Building Code section 1609, and 3) increased window sizes. The windows are
required to be upgraded to also meet the 120 mph winds.

August 2015: The activity budget for this phase has been reduced from $244,033 to $176,324 to ensure the State meets the R1
expenditure deadline. This activity remains linked to Phase |, #WY-04. The budget for #WY-04 has been increased to offset
the decrease in this activity, #WY-08.

Location Description:

365 Atlantic Ave., Westerly, RI. Washington County.
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Activity Progress Narrative:

Closed in prior quarter.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Amount

Project #/ Title:
Grantee Activity Number: CN-01-E
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

2-AP-V4

Projected Start Date:

01/01/2017

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod
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2-AP-V4 | R3_Public Facilities and Infrastructure

R3E_Charlestown, Senior Center Improvements

Activity Status:

Completed

Project Title:

R3_Public Facilities and Infrastructure
Projected End Date:

07/26/2017

Completed Activity Actual End Date:
07/26/2017

Responsible Organization:

Town of Charlestown
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Overall Jul 1 thru Sep 30, 2017

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Town of Charlestown $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

To Date

$60,775.23
$60,775.23
$90,690.02
$60,775.23

$60,775.23
$0.00

$0.00
$60,775.23
$60,775.23

$0.00
$0.00

Installation of a permanent hardwired generator, phone and software system upgrades, parking lot lighting, and other
improvements to the Senior Center to enable provision of critical services, which were interrupted during Hurricane Sandy, to

the senior population.

The Town of Charlestown experienced widespread, multiday power outages during Hurricane Sandy. Due to loss of power, the
Senior Center closed, preventing it from providing meals and other critical services to seniors. When the Center re-opened, the

antiquated records delayed safety checks of local seniors.

March 2017: Activity included in approved R3 extension. $90,690 shifted to linked "E" activity.
V11: Budget for linked "E" activity adjusted to $60,775 based on actual costs reimbursed by CDBG-DR grant.

Location Description:

Washington County, 100 Park Lane, Ninigret Park

Activity Progress Narrative:
Closed out effective 7/26/2017.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 0 845 845
Activity Locations
No Activity Locations found.
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/0 845/664 845/664 100.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DEM-02

Activity Title: R3_Camp Cronin Fishing Area P2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

2-AP-V4 R3_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

01/01/2015 12/31/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need State of Rhode Island, Dept. of Environmental

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,747,136.52

Total Budget $0.00 $1,747,136.52

Total Obligated $0.00 $1,747,136.52

Total Funds Drawdown $0.00 $1,747,136.52
Program Funds Drawdown $0.00 $1,747,136.52
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,747,136.52

State of Rhode Island, Dept. of Environmental $0.00 $1,747,136.52
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The US Army Corps of Engineers (ACOE) will be performing Hurricane Sandy related repairs to the adjacent breakwater and
federal shoreline and has approached DEM to increase the scope of the project to include shoreline stabilization (revetment) of
approximately 300 linear feet (LF) of the state-owned portion.

This activity is linked to Activity DEM-01.

November 2015: The DEM-02 activity budget was reduced by $656,068.05 and the DEM-01 activity budget was increased by
the same amount. There is no net change in the aggregate DRGR budget for the Camp Cronin project.

V5: The activity budget has been decreased from $2,227,068 to $1,215,900, due to material underruns. However, the current
balance does not include final payment to the contractor, as the balance of the contract remains under negotiation.
Significantly less revetment stone was needed than originally projected. The Army Corps and the contractor are currently
determining a reasonable price for the work.

V6: Combined activity budgets (DEM-01 and DEM-02) adjusted from $2,395,177 to $3,000,000 based on best available
information (as of April 2016) on the status of the Army Corps' negotations with the contractor on the request for equipable
adjustment (REA).

June 2016: Combined activity budgets (DEM-01 and DEM-02) adjusted from $3,000,000 to $3,092,132.67 based on the Army
Corps' final breakdown of costs, dated 6/10/2016. (Balance transferred from activity # NK-01 within DRGR Project 2-AP-V4.)
March 2017: Activity included in approved R3 extension. $3,970 shifted to linked "E" activity.

Location Description:
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DEM's Camp Cronin Fishing Area property west of the Point Judith lighthouse in the Town of Narragansett. Washington County

Activity Progress Narrative:

As of early June, construction on the federal section was complete and the contractor had de-mobilized from the site. Contract
closeout will be completed once the USACE has submitted the final invoice for the work and Davis Bacon reports are

submitted.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NK-01-E

Activity Title: R3E_Intrepid Drive Sewers

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

2-AP-V4 R3_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

06/01/2015 09/12/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of North Kingstown

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,465,000.00

Total Budget $0.00 $1,465,000.00

Total Obligated $0.00 $1,465,000.00

Total Funds Drawdown $344,821.73 $344,821.73
Program Funds Drawdown $344,821.73 $344,821.73
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $344,821.73 $344,821.73

Town of North Kingstown $344,821.73 $344,821.73
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

During Hurricane Irene, power outages, precipitation, and storm surge all negatively impacted septic systems in the coastal
village of Wickford in North Kingstown. The septic system that serves two subsidized housing developments on Intrepid Drive,
Wickford Village Apartments (WVA, 129 units) and North Cove Landing (NCL, 38 units), was shut down, forcing dependence on
septage haulers. The failure of this system presents a major threat to water quality in Wickford Harbor due to the volume of
wastewater that it handles.

Wastewater treatment at WVA and NCL is a critical service that was interrupted during Hurricane Irene. Had overflows of
untreated sewage occurred at this site, the water quality in Wickford Harbor would have been severely harmed. Wickford
Harbor is now classified by the USEPA as an "Impaired Body of Water." The cause of impairment is categorized as "organic
enrichment/oxygen depletion." There are no direct source contributions to the pollution, only non-point sources, largely on-site
septic systems.

Construction of new 4,200 If of sewer force main in the town right-of-way along Intrepid Drive, and a new pump station to
handle sewage from 167 housing units in (319 residents, mostly LMI, two developments: Wickford Village Apts., North Cove
Landing). Pump station components will be elevated above base flood elevation and/or flood-proofed. Replaces existing septic
for the two developments. Projected flow 34,730 gallons/day from housing units. CDBG-DR funds are proposed for 60% of
force main and pump station costs, prorated to the projected flow from the housing units as a percentage of overall projected
flow.

June 2016: Budget adjusted from $1,465,000 to $1,372,867.33 to comply with grant agreement. (Balance transferred to activity
# DEM-02 within DRGR Project 2-AP-V4.)

V7: Activity budget restored to $1,465,000. Offset no longer needed to meet obligation deadline.
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March 2017: Activity included in approved R3 extension. Since no funds drawn to date, "E" designation added to activity title

and number.

Location Description:

Washington County. Intrepid Drive, North Kingstown.

Activity Progress Narrative:

Construction of the sewer line and pump station has proceeded on schedule. This quarter, procurement was inititated for
Phase Il which will provide sewer tie-ins from the 129 residential units to the pump station/sewer line.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NT-05

Activity Title: R3_Scarborough WWTF Flood Proofing

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

2-AP-V4 R3_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

06/01/2015 09/01/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Narragansett

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $111,022.22

Total Budget $0.00 $111,022.22

Total Obligated $0.00 $111,022.22

Total Funds Drawdown $0.00 $111,022.22
Program Funds Drawdown $0.00 $111,022.22
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $111,022.22

Town of Narragansett $0.00 $111,022.22
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible L . . . . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Rehabilitation/reconstru R4_Scarborough
Town of Narragansett ction of public facilities 2-AP-V5 NT-04 WWTF Flood Proofing] General Account

Activity Description:

Flood proofing of the Scarborough Wastewater Treatment Facility (WWTF). Currently, the facility services approximately 2,400
accounts, with an average daily flow of 600,000 gallons. It provides secondary wastewater treatment services to the south end
of town, including a number of residential neighborhoods and the commercial fishing port of Galilee. Options would include, but
not be limited to, the construction of an earthen berm\dike in a semi-circular design to buffer the at-grade operations from
waves or rising seas, construction of an armored earthen berm in a similar fashion, or the construction of fixed or movable flood
barriers that would protect the immediate at-grade structures from waves or rising seas.

The storm surge from Hurricane Sandy breached the facility site, with wave-driven sea water entering the facility grounds near
the influent headworks. The storm surge flooded the at-grade head works (an open channel within the plant site where
incoming sewage is first treated (automated grit screw to remove solids), below-grade motors, and the influent pump station
(where the incoming flow is pumped up to the aeration chambers for the next level of treatment). It introduced salt water into
the treatment process, which the plant, as a biological plant, was not designed to take. The motors were repaired\replaced,
and fortunately the plant was able to assimilate the salt
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water without major damage or overflows into Narragansett Bay. The storm surge also caused significant soil erosion of the
ocean side, grass buffer area and tore up a section of the security fence. The buffer area had to be filled in and re-vegetated.

The fence had to be replaced.

V6: This activity has been phased, linking activities NT-04 and NT-05, to assist in meeting expenditure deadlines. The

combined activity budget remains $1,000,000.

March 2017: March 2017: Activity included in approved R3 extension. $138,977 shifted to linked "E" activity.

Location Description:
Washington County. 990 Ocean Rd.

Activity Progress Narrative:

Construction is substantially complete, with work on punch list items initiated in September. A press event attended by Robert

Schumeyko and the RI Congressional Delegation was held on September 11.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NT-05-E

Activity Title: R3E_Scarborough WWTF Flood Proofing

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

2-AP-V4 R3_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

06/01/2015 09/01/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Narragansett

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $138,977.78

Total Budget $0.00 $138,977.78

Total Obligated $0.00 $138,977.78

Total Funds Drawdown $131,108.74 $131,108.74
Program Funds Drawdown $131,108.74 $131,108.74
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $131,108.74 $131,108.74

Town of Narragansett $131,108.74 $131,108.74
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Flood proofing of the Scarborough Wastewater Treatment Facility (WWTF). Currently, the facility services approximately 2,400
accounts, with an average daily flow of 600,000 gallons. It provides secondary wastewater treatment services to the south end
of town, including a number of residential neighborhoods and the commercial fishing port of Galilee. Options would include, but
not be limited to, the construction of an earthen berm\dike in a semi-circular design to buffer the at-grade operations from
waves or rising seas, construction of an armored earthen berm in a similar fashion, or the construction of fixed or movable flood
barriers that would protect the immediate at-grade structures from waves or rising seas.

The storm surge from Hurricane Sandy breached the facility site, with wave-driven sea water entering the facility grounds near
the influent headworks. The storm surge flooded the at-grade head works (an open channel within the plant site where
incoming sewage is first treated (automated grit screw to remove solids), below-grade motors, and the influent pump station
(where the incoming flow is pumped up to the aeration chambers for the next level of treatment). It introduced salt water into
the treatment process, which the plant, as a biological plant, was not designed to take. The motors were repaired\replaced,
and fortunately the plant was able to assimilate the salt water without major damage or overflows into Narragansett Bay. The
storm surge also caused significant soil erosion of the ocean side, grass buffer area and tore up a section of the security fence.
The buffer area had to be filled in and re-vegetated. The fence had to be replaced.

V6: This activity has been phased, linking activities NT-04 and NT-05, to assist in meeting expenditure deadlines. The
combined activity budget remains $1,000,000.

March 2017: March 2017: Activity included in approved R3 extension. $138,977 shifted to linked "E" activity.
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Location Description:
Washington County. 990 Ocean Rd.

Activity Progress Narrative:

Construction is substantially complete, with work on punch list items initiated in September. A press event attended by Robert

Schumeyko and the RI Congressional Delegation was held on September 11.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: SK-04

Activity Title: R3_Matunuck Water Main Relocation

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

2-AP-V4 R3_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

06/01/2015 07/24/2017

Benefit Type: Completed Activity Actual End Date:

Area () 07/24/2017

National Objective: Responsible Organization:

Urgent Need Town of South Kingstown

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $257,435.69

Total Budget $0.00 $257,435.69

Total Obligated $0.00 $257,435.69

Total Funds Drawdown $0.00 $257,435.69
Program Funds Drawdown $0.00 $257,435.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $257,435.69

Town of South Kingstown $0.00 $257,435.69
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The existing water main, located on a barrier beach, was exposed and damaged due to severe coastal erosion during Sandy
resulting in a loss of continuous potable water and fire protection to approx. 1,850 properties. Emergency repairs were made to
restore service, until the water main is relocated inland. Sandy erosion has permanently altered the East Matunuck shoreline
and increased the vulnerability of the water main at its current location.

Construction of a new public water main connection (approx. 6,350 linear feet) in the Town's South Shore water supply system.
The South Shore water supply system is owned and operated by the Town’s Water Division.

V6: The activity budget was reduced from $944,822 to $500,000, based on the amount of the lowest responsive bid.

March 2017: Activity included in approved R3 extension. No additional funds will be drawn for this activity. The balance of
$242,564 has been shifted to WY-10-E.

Location Description:

Washington County. Intersection of Matunuck Beach Rd/Rt 1 east along Rt 1 North breakdown lane, south along Succotash
Rd. to intersection with Victoria Lane.

Activity Progress Narrative:
Closed out effective 7/24/2017.
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Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 6350

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6350/6350

Amount
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Grantee Activity Number: WY-10-E

Activity Title: R3E_Westerly Culverts

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Planned

Project Number: Project Title:

2-AP-V4 R3_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

01/01/2017 09/12/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $303,077.91

Total Budget $0.00 $303,077.91

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Westerly $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of a new culvert under Broad Street and replacement of all connections and structures along the culvert, with
capacity to accommodate a 25-year Type Ill Storm Event. Diversion/relocation of existing water main and utilities, as needed.
Removal and disposal, or abandonment and filling of the existing culvert. Filling of adjacent voids.

Hurricane Sandy’s storm surge caused the Pawcatuck River USGS gage height to increase from 4.5 ft to 9 ft in under 24
hours. According to USGS records, two of the top four Pawcatuck River tide gage (01118500) spikes in calendar years 2011,
2012, and 2013 are attributed to Sandy and Irene. The high velocity scour from these major storm events damaged existing
stone culverts under Broad St. In addition, the peak surge levels created backwater pressure, contributing to void creation in
the areas surrounding the culverts.

The damaged culvert and surrounding voids impact the integrity of utilities, fire protection, roadways and flood control in/around
Broad Street. A 12-inch water main adjacent to the culvert failed on November 21, 2013, requiring immediate emergency
repairs by the Town. During the repair of the water main, significant areas of void space were discovered in subsurface areas
along the culvert, both upstream and downstream of the repair location. The extent of the void areas indicate that they were
created by the long term transport of underlying soils through gaps in the culvert's stone wall structure. This transport can be
largely attributed to major storm surges and peak flows, including those experienced during Sandy and Irene. A new culvert
with adequate structural and hydraulic capacity is needed to provide a resilient flood conveyance system through the service
area/watershed and protect vital utilities and the roadway.

The budget for this project will be incrementally increased as work proceeds, to ultimately equal the total CDBG-DR award of
$1,505,000.

March 2017: Activity included in approved R3 extension. $273,163 shifted to this "E" activity from balances of HN-
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05, PT-01, RD-02, and SK-04. This activity is linked to WY-10. The total award amount of $1,505,000 remains unchanged.
V11: Budget adjusted to $303,077 to maintain grant agreement condition/meet expenditure deadlines. This activity is linked to
WY-10. The total award amount of $1,505,000 remains unchanged.

Location Description:

Washington County. Broad St. from the Pawcatuck River to High Street

Activity Progress Narrative:

A new contract amendment was signed on 7/8/17 extending the grant period to 7/31/18, incorporating a revised construction
design and increasing the award to the full grant amount of $1,505,000. DOT is providing design engineering for the project
and a consulting engineer has been hired to oversee construction and perform all tasks associated with HUD federal labor
standards compliance. National Grid is in the process of relocating a gas main line so construction can begin.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/220

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

32

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: WY-11-E

Activity Title: R3E_Misquamicut SW Pump Station
Improvements

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

2-AP-V4 R3_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

06/01/2015 09/12/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $70,901.63

Total Budget $0.00 $70,901.63

Total Obligated $0.00 $70,901.63

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Westerly $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Harden the facility by changing PVC to stainless steel, adding bollard protection to vent riser, waterproofing, elevating electrical
components, etc.

The storm water pump station's electrical components were damaged by storm surge during Hurricane Sandy. Large portions
of the stormwater collection area remained flooded for 48 hours due to the damages to this pump station, resulting in delays in
sand and debris removal, emergency assessments, placarding of damaged structures, and repairs to buildings. Emergency
repairs to the stormwater pump station were made with assistance from the FEMA PA program.

The activity budget has been adjusted from $100,000 due to updated cost estimates provided by the Town.
V6: This activity has been phased, linking activities WY-06 and WY-11. The combined activity budget remains unchanged.

March 2017: Activity included in approved R3 extension. Since no funds drawn to date, "E" designation added to activity title
and number.

Location Description:

Washington County. Fishermen's Avenue, Misquamicut section of Westerly, RI
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Activity Progress Narrative:

A new contract amendment was signed on 9/12/17 extending the grant contract period to 11/30/17 and changing the scope of
work as required by National Grid. The town received approval to proceed from National Grid and a change order was
implemented with Iron Construction. The anticipated construction completion date is 10/31/17.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

CN-01

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

2-AP-V5

Projected Start Date:

05/01/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

2-AP-V5 /R4 _Public Facilities and Infrastructure

R4_Charlestown, Senior Center Improvements

Activity Status:

Completed

Project Title:

R4_Public Facilities and Infrastructure
Projected End Date:

07/26/2017

Completed Activity Actual End Date:
07/26/2017

Responsible Organization:

Town of Charlestown
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Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $28,609.98
Total Budget $0.00 $28,609.98
Total Obligated $0.00 $28,609.98
Total Funds Drawdown $0.00 $28,609.98
Program Funds Drawdown $0.00 $28,609.98
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $28,609.98
Town of Charlestown $0.00 $28,609.98
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible - . - P p— Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Rehabilitation/reconstru R3E_Charlestown,
Town of Charlestown ction of public facilities 2-AP-V4 CN-01-E Senior Center General Account
Improvements

Activity Description:

Installation of a permanent hardwired generator, phone and software system upgrades, parking lot lighting, and other
improvements to the Senior Center to enable provision of critical services, which were interrupted during Hurricane Sandy, to
the senior population.

The Town of Charlestown experienced widespread, multiday power outages during Hurricane Sandy. Due to loss of power, the
Senior Center closed, preventing it from providing meals and other critical services to seniors. When the Center re-opened, the
antiquated records delayed safety checks of local seniors.

V5: Round changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.

March 2017: Activity included in approved R3 extension. $90,690 shifted to linked "E" activity.
V9: Round changed from 3 to 4, consistent with published Action Plan V9, to meet expenditure projections.

Location Description:

Washington County, 100 Park Lane, Ninigret Park

Activity Progress Narrative:
Closed out effective 7/26/2017.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS-01

Activity Title: R4 Block Island Landfill

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

2-AP-V5 R4 _Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

02/01/2016 03/31/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of New Shoreham

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,152,221.22

Total Budget ($405,904.86) $2,152,221.22

Total Obligated ($500,000.00) $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of New Shoreham $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Repairs and/or reconstruction of the landfill.

Hurricane Sandy wave action caused erosion on Block Island’s coastline, including at the site of a capped landfill. The new
erosion exposed previously buried trash to wind and waves.

Sept 2017: Budget temporarily reduced. Funds temporarily transferred to an existing phased activity with incremental
obligations (CN-10) for timely processing of payments. When the next incremental obligation is available in DRGR, funds will be
restored to NS-01.

V11: Budget increased to match published Action Plan V11.

Location Description:

Washington County. West Beach Rd. New Shoreham/Block Island

Activity Progress Narrative:

OHCD plans to cancel this activity in DRGR concurrent with an Action Plan amendment.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NT-04

Activity Title: R4 _Scarborough WWTF Flood Proofing

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

2-AP-V5 R4 _Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

02/01/2016 09/01/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Narragansett

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $661,078.22 $550,056.00
Program Funds Drawdown $661,078.22 $550,056.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $550,056.00 $550,056.00

Town of Narragansett $550,056.00 $550,056.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Flood proofing of the Scarborough Wastewater Treatment Facility (WWTF). Currently, the facility services approximately 2,400
accounts, with an average daily flow of 600,000 gallons. It provides secondary wastewater treatment services to the south end
of town, including a number of residential neighborhoods and the commercial fishing port of Galilee. Options would include, but
not be limited to, the construction of an earthen berm\dike in a semi-circular design to buffer the at-grade operations from
waves or rising seas, construction of an armored earthen berm in a similar fashion, or the construction of fixed or movable flood
barriers that would protect the immediate at-grade structures from waves or rising seas.

The storm surge from Hurricane Sandy breached the facility site, with wave-driven sea water entering the facility grounds near
the influent headworks. The storm surge flooded the at-grade head works (an open channel within the plant site where
incoming sewage is first treated (automated grit screw to remove solids), below-grade motors, and the influent pump station
(where the incoming flow is pumped up to the aeration chambers for the next level of treatment). It introduced salt water into
the treatment process, which the plant, as a biological plant, was not designed to take. The motors were repaired\replaced,
and fortunately the plant was able to assimilate the salt water without major damage or overflows into Narragansett Bay. The
storm surge also caused significant soil erosion of the ocean side, grass buffer area and tore up a section of the security fence.
The buffer area had to be filled in and re-vegetated. The fence had to be replaced.

V6: This activity has been phased, linking activities NT-04 and NT-05, to assist in meeting expenditure deadlines. The
combined activity budget remains $1,000,000.

Location Description:
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Washington County. 990 Ocean Rd.

Activity Progress Narrative:

Construction is substantially complete, with work on punch list items initiated in September. A press event attended by Robert

Schumeyko and the RI Congressional Delegation was held on September 11.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: WY-10

Activity Title: R4 _Westerly Culverts

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Planned

Project Number: Project Title:

2-AP-V5 R4 _Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

02/01/2016 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,201,922.09

Total Budget ($476,836.88) $1,201,922.09

Total Obligated ($476,836.88) $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Westerly $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible
Organization

Program Income

Activity Type Project # Grantee Activity # Activity Title Account

Rehabilitation/reconstru
Town of Westerly ction of a public 2-AP-V4 WY-10-E
improvement

R3E_Westerly

General Account
Culverts

Association Description:
Multiple phases of same activity. Beneficiaries and performance measures reported in WY-10.

Activity Description:

Installation of a new culvert under Broad Street and replacement of all connections and structures along the culvert, with
capacity to accommodate a 25-year Type Ill Storm Event. Diversion/relocation of existing water main and utilities, as needed.
Removal and disposal, or abandonment and filling of the existing culvert. Filling of adjacent voids.

Hurricane Sandy’s storm surge caused the Pawcatuck River USGS gage height to increase from 4.5 ft to 9 ft in under 24
hours. According to USGS records, two of the top four Pawcatuck River tide gage (01118500) spikes in calendar years 2011,
2012, and 2013 are attributed to Sandy and Irene. The high velocity scour from these major storm events damaged existing
stone culverts under Broad St. In addition, the peak surge levels created backwater pressure, contributing to void creation in
the areas surrounding the culverts.
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The damaged culvert and surrounding voids impact the integrity of utilities, fire protection, roadways and flood control in/around
Broad Street. A 12-inch water main adjacent to the culvert failed on November 21, 2013, requiring immediate emergency
repairs by the Town. During the repair of the water main, significant areas of void space were discovered in subsurface areas
along the culvert, both upstream and downstream of the repair location. The extent of the void areas indicate that they were
created by the long term transport of underlying soils through gaps in the culvert's stone wall structure. This transport can be
largely attributed to major storm surges and peak flows, including those experienced during Sandy and Irene. A new culvert
with adequate structural and hydraulic capacity is needed to provide a resilient flood conveyance system through the service
area/watershed and protect vital utilities and the roadway.

V6: The activity budget has been increased from $500,000 to $750,000. The budget for this project will be incrementally
increased as work proceeds, to ultimately equal the total CDBG-DR award of $1,505,000.

V9: Linked activity WY-10-E has been created. The budget has been split between the two activities to meet expenditure
deadlines.

July 2017: Budget temporarily reduced. Funds temporarily transferred to an existing phased activity with incremental
obligations (CN-10) for timely processing of payments. When the next incremental obligation is available in DRGR, funds will be
restored to WY-10.

V11: Budget increased to 1,201,922, to match published Action Plan V11. The aggregate budget for all phases of this activity
equals the total CDBG-DR award of $1,505,000.

Location Description:

Washington County. Broad St. from the Pawcatuck River to High Street

Activity Progress Narrative:

A new contract amendment was signed on 7/8/17 extending the grant period to 7/31/18, incorporating a revised construction
design and increasing the award to the full grant amount of $1,505,000. DOT is providing design engineering for the project
and a consulting engineer has been hired to oversee construction and perform all tasks associated with HUD federal labor
standards compliance. National Grid is in the process of relocating a gas main line so construction can begin.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/220

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Project #/ Title: 3-AP-V3/R2_Housing

CN-07
R2_Churchwoods Phase |

Grantee Activity Number:

Activity Title:
Activitiy Category: Activity Status:
Construction of new housing Under Way

Project Number: Project Title:

3-AP-V3 R2_Housing
Projected Start Date: Projected End Date:
09/01/2014 03/31/2018

Benefit Type:
Direct ( HouseHold )

Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Town of Charlestown
Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $298,391.48
Total Budget $0.00 $298,391.48
Total Obligated $0.00 $298,391.48
Total Funds Drawdown $0.00 $298,391.48
Program Funds Drawdown $0.00 $298,391.48
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $298,391.48
ABM Group LLC $0.00 $0.00
Town of Charlestown $0.00 $298,391.48
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible L . o L . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Town of Charlestown Constructiqn of new 3-AP-V4 CN-09 R3_ChurchWoods General Account
hou_smq Phase Il
Town of Charlestown Constructhn of new 3-AP-V5 CN-10 R4_Churchwoods General Account
housing Phase Il

Association Description:
ChurchWoods is a multiple phase project, with several DRGR activities.

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes
predevelopment, acquisition, design, engineering, and permitting. The project will provide affordable housing
choice for cost-burdened households in Washington County. The target population is currently

.
]
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living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs. All units will be marketed
and leased in compliance with fair housing laws.

V5: The activity budget was increased from $250,000 to $375,000 for Phase | of this activity. In addition, linked

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes predevelopment,
acquisition, design, engineering, and permitting. The project will provide affordable housing choice for cost-burdened
households in Washington County. The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs. All units will be marketed and leased in compliance with fair housing laws.

V5: The activity budget was increased from $250,000 to $375,000 for Phase | of this activity. In addition, linked activities,
ChurchWoods Phase Il (round 3) and Phase Il (round 4) have been added to DRGR.

V6: The activity budget was adjusted from $375,000 to $298,391.48 to meet the round 2 expenditure deadline. The total
amount of CDBG-DR funds budgeted for all phases (CN-07, CN-09, CN-10) has been increased. It will continue to be
incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group, added
to assist in carrying out activity. ABM Group serves as project manager/funder's representative for OHCD.

Location Description:

Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Construction is substantially complete, with punch list inspections initiated in September. The tenant application/selection
process was completed, with 24 income eligible occupants identified for the units. A ribbon cutting event has been scheduled
for November 6. Certificates of Occupancy are expected in November, and tenants will move in shortly after COs are
received.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Project #/ Title: 3-AP-V4/R3_Housing

Grantee Activity Number: CN-09

Activity Title: R3_ChurchWoods Phase I

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

3-AP-V4 R3_Housing

Projected Start Date: Projected End Date:

01/01/2016 03/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Town of Charlestown

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $819,391.83

Total Budget $0.00 $819,391.83

Total Obligated $0.00 $819,391.83

Total Funds Drawdown $0.00 $819,391.83
Program Funds Drawdown $0.00 $819,391.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $819,391.83

ABM Group LLC $0.00 $29,750.00
Town of Charlestown $0.00 $789,641.83
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes predevelopment,
acquisition, design, engineering, and permitting. The project will provide affordable housing choice for cost-burdened
households in Washington County. The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs. All units will be marketed and leased in compliance with fair housing laws.

V5: The activity budget was increased from $250,000 to $375,000 for Phase | of this activity. In addition, linked activities,
ChurchWoods Phase Il (round 3) and Phase Il (round 4) have been added to DRGR.

V6: The activity budget was adjusted from $1,212,055 to $1,757,009. The total amount of CDBG-DR funds budgeted for all
phases (CN-07, CN-09, CN-10) has been increased. It will continue to be incrementally increased as the project proceeds to
match the total award of $4.4 million. New organization, ABM Group, added to assist in carrying out activity. ABM Group
serves as project manager/funder's representative for OHCD.

V7: The activity budget was adjusted from $1,757,009 to $1,661,930 to accommodate expenditure deadlines. The
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total award amount of $4.4 million remains unchanged.

Sept 2016: The activity budget was adjusted from $1,661,930 to $1,600,174 to accommodate expenditure deadlines/grant
agreement. The difference was transferred to SK-03 to fix an error in the SK-03 activity budget. The total award amount of
$4.4 million remains unchanged.

March 2017: Activity included in approved R3 extension. $1,062,115 shifted to linked "E" activity.

V6: Budget amount adjusted from $538,058 to $819,391. The total amount of CDBG-DR funds budgeted for all phases will be
incrementally increased as the project proceeds to match the total award of $4.4 million.

Location Description:
Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Construction is substantially complete, with punch list inspections initiated in September. The tenant application/selection
process was completed, with 24 income eligible occupants identified for the units. A ribbon cutting event has been scheduled
for November 6. Certificates of Occupancy are expected in November, and tenants will move in shortly after COs are
received.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: CN-09-E

Activity Title: R3E_ChurchWoods Phase Il

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

3-AP-V4 R3_Housing

Projected Start Date: Projected End Date:

01/01/2017 03/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Town of Charlestown

Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $1,084,853.61
Total Budget $0.00 $1,084,853.61
Total Obligated $0.00 $1,084,853.61

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
ABM Group LLC
Town of Charlestown

Most Impacted and Distressed Expended
Match Contributed

$1,012,069.83

$1,012,069.83
$0.00

$0.00
$1,012,069.83

$3,450.00
$1,008,619.83

$0.00
$0.00

$1,013,219.83

$1,013,219.83
$0.00

$0.00
$1,013,219.83

$4,600.00
$1,008,619.83

$0.00
$0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes predevelopment,
acquisition, design, engineering, and permitting. The project will provide affordable housing choice for cost-burdened
households in Washington County. The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs. All units will be marketed and leased in compliance with fair housing laws. ABM Group serves as project
manager/funder's representative for OHCD.

March 2017: Activity included in approved R3 extension. $1,084,853 shifted to linked "E" activity from CN-09, NPT-01, and SK-
03. The total award amount of $4.4 million remains unchanged.

Location Description:
Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Construction is substantially complete, with punch list inspections initiated in September. The tenant application/selection
process was completed, with 24 income eligible occupants identified for the units. A ribbon cutting event has been scheduled
for November 6. Certificates of Occupancy are expected in November, and tenants will move in shortly after COs are
received.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number: CN-10

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
3-AP-V5

Projected Start Date:
02/01/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

3-AP-V5/ R4 _Housing
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R4 Churchwoods Phase Il

Activity Status:

Under Way

Project Title:

R4 _Housing

Projected End Date:

03/31/2018

Completed Activity Actual End Date:

Responsible Organization:
Town of Charlestown

Jul 1 thru Sep 30, 2017 To Date

N/A $2,279,430.08
$882,741.74 $2,279,430.08
$882,741.74 $2,218,430.08
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Total Funds Drawdown $533,214.34 $1,812,525.22

Program Funds Drawdown $533,214.34 $1,812,525.22
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $533,214.34 $1,812,525.22
ABM Group LLC $0.00 $9,050.00
Town of Charlestown $533,214.34 $1,803,475.22
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase Il is primarily construction. The
project will provide affordable housing choice for cost-burdened households in Washington County. The target population is
currently living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs. All units will be marketed and leased in
compliance with fair housing laws.

V6: Budget amount adjusted from $1,167,945 to $1,314,136. The total amount of CDBG-DR funds budgeted for all phases will
be incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group,
added to assist in carrying out activity. ABM Group serves as project manager/funder's representative for OHCD.

V6: Budget amount adjusted from $1,314,136 to $1,335,688.34. The total amount of CDBG-DR funds budgeted for all phases
will be incrementally increased as the project proceeds to match the total award of $4.4 million.

July 2017: Budget increased from $1,335,688 to $1,812,525. Funds transferred from another activity (WY-10) for timely
processing of payments. When the next incremental obligation is available in DRGR, funds will be restored to WY-10. The
total amount of CDBG-DR funds budgeted for all phases of ChurchWoods will be incrementally increased as the project
proceeds to match the total award of $4.4 million.

Sept 2017: Budget increased from $1,812,525 to $2,218,430. Funds transferred from another activity (NS-01) for timely
processing of payments. When the next incremental obligation is available in DRGR, funds will be restored to NS-01. The total
amount of CDBG-DR funds budgeted for all phases of ChurchWoods now matches the total award of $4,421,067.

V11: Budget increased from $2,218,430 to 2,279,430, to match published Action Plan V11. All phases of ChurchWoods now
match the total award to the Town of Charlestown of $4,421,067, plus $61,000 in project management costs (ADCs) contracted
by the State for this activity.

November 2017: These new construction units were intentionally sited outside of regulatory floodplains. Therefore, the
buildings were not elevated.

Location Description:
Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Construction is substantially complete, with punch list inspections initiated in September. The tenant application/selection
process was completed, with 24 income eligible occupants identified for the units. A ribbon cutting event has been scheduled
for November 6. Certificates of Occupancy are expected in November, and tenants will move in shortly after COs are
received.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NPT-10

Activity Title: R4 Looking Upwards

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3-AP-V5 R4_Housing

Projected Start Date: Projected End Date:

01/01/2016 12/31/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 08/01/2017

National Objective: Responsible Organization:

Low/Mod City of Newport

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $20,700.00

Total Budget $0.00 $20,700.00

Total Obligated $0.00 $24,369.80

Total Funds Drawdown $0.00 $20,700.00
Program Funds Drawdown $0.00 $20,700.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $20,700.00

City of Newport $0.00 $20,700.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of two fixed generators at Looking Upwards’ residences at 93 Eustis Ave. and 23 Toppa Boulevard in Newport.
These small, permanent generators would be hooked up to an alternative fuel source and connected to the houses' electrical
systems. When the electrical system fails for any reason, the generator would be automatically alerted to that failure and take
over providing an alternative flow of electricity. The developmentally disabled residents of Eustis Ave. and Toppa Boulevard
would continue to receive services and not necessarily have to be evacuated during a storm event due to loss of power. The
goal is to enable the residents to remain safely in their homes during future power outages and extreme weather events.

V9: Budget increased from $22,018 to $24,370 based on low bid amount.

V11: Budget adjusted to $20,700 based on actual costs reimbursed by CDBG-DR grant.

Location Description:

Newport County. 93 Eustis Ave. and 23 Toppa Blvd., Newport, Rl 02840

Activity Progress Narrative:
Closed out effective 8/1/2017
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 2 2/2
# of Singlefamily Units 2 2/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 2 0 2 2/2 0/0 2/2 100.00
# Renter Households 2 0 2 2/2 0/0 2/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 5/R1_Public Services & Code Enforcement

Grantee Activity Number: CN-08

Activity Title: R1 Charlestown Emergency Services
Activitiy Category: Activity Status:

Public services Completed

Project Number: Project Title:

5 R1 Public Services & Code Enforcement
Projected Start Date: Projected End Date:

09/01/2013 06/30/2016

Benefit Type: Completed Activity Actual End Date:
Area () 03/29/2016

National Objective: Responsible Organization:

Urgent Need Town of Charlestown
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Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Charlestown

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2017 To Date

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

$13,480.68
$13,480.68

$13,480.68
$13,480.68

$13,480.68
$0.00

$0.00
$13,480.68
$13,480.68

$0.00
$80,883.16

The Town incurred disaster response costs as a result of Hurricane Sandy. The activities included:

Code enforcement related to the storm
Additional policing related to the storm

FEMA reimbursed 75% of the emergency response/repair costs. The Town is requesting payment of non-federal share, or
25% of the CDBG eligible response costs resulting from Hurricane Sandy.

Not all FEMA PA activities are CDBG-DR eligible. The activity budget was adjusted due to CDBG-DR eligibility critieria and
grant reporting requirements. Emergency service activities and emergency repair activities were divided into separate DRGR

activities.

June 2015: Budget reduced by 22 cents to correct rounding error.
August 2015: Budget adjusted from $13,594 to $13,480 based on a detailed review of supporting documentation provided by

RIEMA and the Town.

Location Description:

Washington County. Town of Charlestown.

Activity Progress Narrative:

Actual end date added. Closed in prior quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 6-AP-V11/R7_Planning

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
6-AP-V11

Projected Start Date:
10/01/2017

Benefit Type:
Area ()

National Objective:

CRMC-06
Design Elevation Maps

Activity Status:

Planned

Project Title:

R7_Planning

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:

N/A State of Rhode Island, Coastal Resources Management
Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $266,957.00
Total Budget $0.00 $266,957.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of Rhode Island, Coastal Resources Management $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

CRMC and URI are collaborating on a proposal to develop and provide easily accessible design elevation maps based on the
STORMTOOLS platform. These maps will provide CRMC applicants, state agencies, municipalities and others with
recommended design elevations to aid in the design and construction of public and private structures and infrastructure. These
maps will be referred to as STORMTOOLS Design Elevation (SDE) maps and will include
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storm surge, wave heights (including shoreline condition), and sea level rise to account for future conditions. The FEMA Flood
Insurance Rate Maps (FIRM) provide a base flood elevation (BFE), but they do not account for sea level rise. The FIRMs are
the regulatory maps that the RI state building code (SBC) references and requires for construction in flood prone areas.

The primary objective of the SDE maps is to provide an alternative BFE that accounts for extreme weather events and sea level
rise. The SDE maps provide users a recommended design elevation that will result in coastal hazard resilient construction. The
SDE maps would allow the user to compare the elevation differences for their particular location between these new
STORMTOOLS maps and the FIRM. With this information, the user can decide whether they want to voluntarily exceed the
elevation determined by the FIRM and build to the SDE map recommendation or just build to the SBC required elevation.

Major Tasks:

1. Generate STORMTOOLS Design Elevation Maps for the state’s coastal areas, adding wave heights models to existing storm
surge, sea level rise, and erosion models. Make maps accessible via the STORMTOOLS web site and RI GIS.

2. Compare recommended Design Elevation Maps to regulatory FEMA FIRM maps.

3. Provide outreach/information sessions targeted at coastal communities, regulators, and engineering community responsible
for design of structures and infrastructure.

4. Prepare a final report and papers for the refereed literature summarizing the results of the effort.

Location Description:

21 coastal communities, all RI counties.

Activity Progress Narrative:

This is the first project report for the STORMTOOLS Design Elevation (SDE) Maps project. The only activities during Q3 (July 1
- September30) include issuance of a contract by the RI Office of Housing and Community Development (OHCD) to the CRMC
on 09/12/17 to authorize implementation of the project, and the CRMC entered into a cooperative agreement with the University
of Rhode Island that was executed on 10/03/17 for project tasks and deliverables as specified in the OHCD contract.
Consequently, there are no invoices or funds expended for this reporting period. All task and deliverables with expected
completion dates are noted in the Update section in the "Planning Only" tab

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 6-AP-V5/R4_Planning

Grantee Activity Number: CRMC-02

Activity Title: R4 _CERI Coastal Resilience Il

Activitiy Category: Activity Status:

Planning Completed

Project Number: Project Title:

6-AP-V5 R4_Planning

Projected Start Date: Projected End Date:

02/01/2016 12/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A State of Rhode Island, Coastal Resources Management

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total Budget $0.00 $200,000.00

Total Obligated $0.00 $200,000.00

Total Funds Drawdown $62,145.50 $198,608.85
Program Funds Drawdown $62,145.50 $198,608.85
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $62,145.50 $198,608.85

State of Rhode Island, Coastal Resources Management $62,145.50 $198,608.85
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

CRMC, in conjunction with a University of Rhode Island (URI) research team will develop a Coastal Environmental Risk Index
(CERI) that provides a summary of the risk coastal areas face from the environment; specifically storm included flooding and
the associated wave environment, sea level rise, and shoreline erosion/accretion and apply it to selected R.I. coastal waters.
These parameters represent the principal environmental variables that dominate the physical aspects of coastal vulnerability.
The spatial scale of the index will be consistent with the best available digital elevation model (DEM) and with a user selected
temporal scale using the standard return period analysis based approach (50 and 100 yrs.).

Many portions of Rhode Island’s nearly 400-mile coastline suffered damage from the storm, including extensive erosion.
Sandy'’s five-foot storm surge caused damage and disruption to Rhode Island. Local communities need
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scientific data on local coastal risk to make better informed decisions regarding land use and adaptation.

Location Description:

Washington County and Statewide (pilot sites to include coastal areas in the Town of Charlestown, Washington County and the

City of Warwick, Kent County)

Activity Progress Narrative:

Activity is complete, with final request for payment submitted. OHCD plans to close out this activity next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DOH-03

Activity Title: R4 _Senior Resiliency Phase Il

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

6-AP-V5 R4_Planning

Projected Start Date: Projected End Date:

01/01/2016 06/30/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A State of Rhode Island, Department of Health

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $121,615.62

Total Budget $0.00 $121,615.62

Total Obligated $0.00 $101,790.00

Total Funds Drawdown $11,990.61 $48,159.88
Program Funds Drawdown $11,990.61 $48,159.88
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,990.61 $48,159.88

State of Rhode Island, Department of Health $11,990.61 $48,159.88
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Intensive, site-specific building resiliency audits and the development of all-hazards emergency plans that emphasize sheltering
in place for selected elderly housing facilities. To be eligible, facilities must submit an application to the Dept. of Health Climate
Change Program and meet all of the following criteria:
1. Be a nursing home, assisted living facility, and/or elderly housing building/complex, exclusively serving seniors, or seniors
and persons with disabilities; and
2. Have experienced a power outage during or immediately following one or more of the declared disasters listed below:

a. Hurricane Irene, August 27-29, 2011, or

b. Hurricane Sandy, October 26-31, 2012; or

c. Winter Storm Nemo, Feb. 8-10, 2013.
The State will prioritize those facilities most appropriate for sheltering in place. Therefore, facilities located outside of 100 year
floodplains and special flood hazard areas, as mapped by FEMA, will be prioritized.
V11: Budget increased from $101,790 to $121,616 to match published Action Plan V11 and in anticipation of serving additional
facilities.

Location Description:

Senior housing facilities, statewide.

Activity Progress Narrative:
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The Consultant, Yale New Haven Health, has requested to amend the scope of services, reducing the number of facilities
served to 13, and expanding the scope to include the development and delivery of 5 technical assistance webinars, and provide
a video file of each webinar to the State. The consultant also proposes to develop eleven (11) Quick Reference Guides to
orient staff members who work at any of the three types of facilities to each component of the project, the associated templates
and basic instructions for completing each template and templates so that other facilities can replicate the planning process and
capacity building utilized by Yale New Haven Health at the pilot sites. This amendment is currently under review by OHCD.

Accomplishments Performance Measures

This Report Period

Total
# of Plans or Planning Products 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/25

Amount
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Grantee Activity Number: OER-01

Activity Title: R4 _Energy Resilience Project

Activitiy Category: Activity Status:

Planning Completed

Project Number: Project Title:

6-AP-V5 R4_Planning

Projected Start Date: Projected End Date:

06/30/2014 09/12/2017

Benefit Type: Completed Activity Actual End Date:

Area () 09/12/2017

National Objective: Responsible Organization:

N/A State of Rhode Island, Office of Energy Resources

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $139,650.00

Total Budget $0.00 $139,650.00

Total Obligated $0.00 $139,650.00

Total Funds Drawdown $37,076.00 $139,650.00
Program Funds Drawdown $37,076.00 $139,650.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $37,076.00 $139,650.00

State of Rhode Island, Office of Energy Resources $37,076.00 $139,650.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Assessment of the oportunity, cost and benefits of deploying resilient microgrids in Rhode Island. Microgrids, combined with
the backup or distributed generation, are a cutting-edge and emerging technology that enables a host site to continue operating
without power interruption or loss even if the surrounding electric grid loses power. Microgrids are designed to separate a
facility or area from the electrical grid when the grid fails. Sites with microgrids can operate independently of the electric utility
during a power outage, using local alternative power sources, such as solar panels, wind turbines, fuel cells or generators.
The project will help identify high-prioirty locations for microgrids in areas impacted by Sandy with vulnerable populations. The
project will result in information and tools neessary to prioritize demonstration microgrid projects to maintain critical services.
This project includes a RI Microgrids Opportunity and Needs Assessment, and development of supporting materials for a pilot
initiative.

V9: Budget reduced from $150,000 to $139,650 based on actual costs. Round changed from 3 to 4, consistent with published
Action Plan V9, to meet expenditure projections.

Location Description:

Statewide

Activity Progress Narrative:
Closed out effective 9/12/2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: WY-09

Activity Title: R4 _Washington County Debris Management Plan

Activitiy Category: Activity Status:

Planning Completed

Project Number: Project Title:

6-AP-V5 R4_Planning

Projected Start Date: Projected End Date:

01/01/2015 09/08/2017

Benefit Type: Completed Activity Actual End Date:

Area () 09/08/2017

National Objective: Responsible Organization:

N/A Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $81,000.00

Total Budget $0.00 $81,000.00

Total Obligated $0.00 $81,000.00

Total Funds Drawdown $2,500.00 $76,481.94
Program Funds Drawdown $2,500.00 $76,481.94
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,500.00 $76,481.94

Town of Westerly $2,500.00 $76,481.94
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

During Hurricane Sandy, the Town of Westerly experienced over 100,000 cubic yards of vegetative and construction and
demolition debris. Some was on unimproved land and had to be coordinated with volunteers and Department of Labor and
Training laborers. The Town also had over 67,000 cubic yards of sand on the public right of ways that had to be removed,
screened and disposed of back on the dune line. Proper disposal would have been less complex and completed more quickly
with a written plan to for staging areas, disposal sites, etc. The other Washington County municipalities faced extensive debris
removal challenges after Hurricane Sandy and Winter Storm Nemo, and lacked debris management plans.

Development of a debris management plan for eight Washington County communities (Charlestown, Exeter, Hopkinton,
Narragansett, North Kingstown, Richmond, South Kingstown, and Westerly), in a format generally consistent with FEMA
guidance. The plan shall consist of a base county-wide plan, with separate annexes for each of the eight communities listed
above.

V9: Round changed from 3 to 4, consistent with published Action Plan V9, to meet expenditure projections.

Location Description:

Eight Washington County communities (Charlestown, Exeter, Hopkinton, Narragansett, North Kingstown, Richmond, South
Kingstown, and Westerly)
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Activity Progress Narrative:
Closed out effective 9/8/2017.

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Amount

Project #/ Title: 6-AP-V7 /R5_Planning

Grantee Activity Number: CRMC-03

Activity Title:

Activitiy Category:
Planning

Project Number:

R5_ Coastal Resilience Il

Activity Status:
Under Way
Project Title:

6-AP-V7 R5_Planning

Projected Start Date: Projected End Date:

09/15/2016 09/01/2018

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective:
N/A
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Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $220,000.00
Total Budget $0.00 $220,000.00
Total Obligated $0.00 $220,000.00
Total Funds Drawdown $56,781.22 $75,675.89
Program Funds Drawdown $56,781.22 $75,675.89
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $56,781.22 $75,675.89
State of Rhode Island, Coastal Resources Management $56,781.22 $75,675.89
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Support all 21 Rhode Island Coastal Municipalities with existing and updated shoreline change data and a coordinated parcel
dataset format to enable future statewide application of the Rhode Island Coastal Environmental Risk Index (CERI) that is
currently under development. The purpose of this proposal is to address two significant data gaps identified during the initial
phases of the CERI proofofconcept pilot project for Charlestown and Warwick, and ensure that all 21 coastal communities in
Rhode Island have the baseline data necessary to apply the CERI analysis within their municipality once the proofofconcept
pilot project is completed.

Major Tasks:

1. Update shoreline change map data for 13 Narragansett Bay municipalities and New Shoreham (Block Island), Rhode Island.
Collect and interpret bluff data collected using terrestrial scanning LIDAR and a compilation of previous shoreline change data.
2. Develop parcel data sets using common data schema for 21 coastal communities that is compatible with multipurpose
planning and mapping tools, including ArcGIS and/or RIGIS - URI's EDC.

3. Conduct outreach and education of the CERI effort, facilitate meetings and discussion among state agency partners, and
coordinate data acquisition from the 21 coastal communities - URI Coastal Resources Center (CRC).

Location Description:

21 Coastal communities. All Rhode Island counties.
(Statewide, for grant reporting purposes.)
Activity Progress Narrative:

Project activities during Q3 (July 1 - September 30) include: the project team completed various LiDAR surveys for analysis of
accuracy and error estimation of shoreline change; finalized shoreline change maps for Block Island; preapred final report
summarizing shoreline change maps for Block Island and results of transect assessment of Narragansett Bay shoreline change
maps; finalized central database with completion of 21 municipal parcel dataset collection and unique parcel identifiers for each
polygon in the dataset. The project team is finalizing municipal outreach strategy and recommendations regarding the
management of CAMA data.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS-02

Activity Title: R5_Corn Neck Road Study

Activitiy Category: Activity Status:

Planning Planned

Project Number: Project Title:

6-AP-V7 R5_Planning

Projected Start Date: Projected End Date:

09/15/2016 09/01/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Town of New Shoreham

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $59,500.00

Total Budget $0.00 $59,500.00

Total Obligated $0.00 $59,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of New Shoreham $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Explore alternatives for Corn Neck Road and the preservation of a long-term connection to the north end of the island. This
grant proposal is requesting funding to conduct a planning study which will conceive, analyze and recommend potential
alternatives to be considered to address erosion, storm surge inundation, and sea level rise. Those alternatives may include
raising or relocating the roadbed, rebuilding or extending the revetment, turning the southern end of Corn Neck Road into a
pedestrian only scenic pathway, and planning for a bridge or boat service connection to the northern end of the island in the
event of permanent island bisection. Alternatives should consider sea level rise in addition to storm surge from natural hazards
and provide the town with an analysis as to the level of risk the community will be protected against in comparison to
investment for each alternative presented.

Location Description:

Corn Neck Road, Block Island, Washington County

Activity Progress Narrative:

This quarter, the Town requested a contract extension (approved) in order to provide State Agencies with an opportunity to
comment on the draft plan. The activity is expected to complete next quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: WY-12

Activity Title: R5_Pawcatuck River Flood Inundation Mapping

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

6-AP-V7 R5_Planning

Projected Start Date: Projected End Date:

09/15/2016 09/01/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $22,800.00

Total Budget $0.00 $22,800.00

Total Obligated $0.00 $22,800.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Westerly $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town will engage U.S. Geological Survey (USGS) to create GIS maps of flood inundation on approximately a 5 mile
section of the Pawcatuck River in Westerly. USGS to map the flood inundation area in 1 ft increment stages from 6 to 16 ft.
USGS to add depth and extent maps to USGS'’s online mapper. These maps will help emergency responders, residents, and
planners. USGS to prepare USGS scientific investigations report.

Location Description:

Pawcatuck River Watershed, Town of Westerly, Washington County

Activity Progress Narrative:

USGS has largely completed its work, with the Scientific Investigation Report starting final review next quarter. The online
maps will be available next quarter. The Town has requested the final deliverable and invoice from USGS.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: WY-13

Activity Title: R5_Westerly Consolidated EOP

Activitiy Category: Activity Status:

Planning Planned

Project Number: Project Title:

6-AP-V7 R5_Planning

Projected Start Date: Projected End Date:

09/15/2016 09/01/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Town of Westerly

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $45,000.00

Total Budget $0.00 $45,000.00

Total Obligated $0.00 $45,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Westerly $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Preparation of a fully updated, consolidated EOP including a recovery annex. The Town will hire a consultant to draft the plan
in accordance with CPG101, FEMA's Guidance for Emergency Operations Planning. The Town is proposing to use the
American Planning Association’s Planning for Post-Disaster Recovery: Next Generation in developing a Post-Disaster
Recovery Annex. The Town will follow FEMA testing protocols.

Location Description:

Town of Westerly, Washington County

Activity Progress Narrative:

The town is working with CDR Maguire and meetings have been held with stakeholders to discuss the draft plan (July 2017
Kick-off meeting; 10/4/17 EOP update meeting; 10/12/17 Recovery Annex meeting). Expenses are being reconciled for all
components of the plan and will be submitted for reimbursement shortly.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 6-AP-V9/R6_Planning

CRMC-04
R6_CERI I

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
6-AP-V9

Projected Start Date:
05/01/2017

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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Activity Status:

Planned

Project Title:

R6_Planning

Projected End Date:

04/13/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island, Coastal Resources Management

Jul 1 thru Sep 30, 2017 To Date
N/A $175,000.00
$0.00 $175,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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State of Rhode Island, Coastal Resources Management $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

CRMC, in conjunction with a University of Rhode Island (URI) research team, will apply the Coastal Environmental Risk Index
(CERI) modeling to three low-lying coastal communities (in addition to the two CERI | pilot communities). The project also
includes outreach to:

» Municipal officials to collect data needed to apply CERI to three communities;

» Planners within state regulatory agencies to calibrate the terminology used to express the impacts of flooding, storm surge
and sea level rise; and

» Municipal and state officials to demonstrate the CERI map/tool.

CERI models the risk coastal areas face from the environment; specifically storm induced flooding and the associated wave
environment, sea level rise, and shoreline erosion/accretion.

Location Description:

Town of Bristol, Town of Warren, Town of Barrington. Bristol County

Activity Progress Narrative:

Activities during Q3 (July 1 - September30) for the Coastal Environmental Risk Index (CERI) model application to the East Bay
coastal communities of Barrington, Warren & Bristol: Project team held community meetings with the town officials to explain
purpose of project and gain input; participated in various meetings with select state agency representatives, CARIS, and Beach
SAMP public stakeholders to aid in generation a coastal flooding terminology document. The project team also developed
estimates of flooding for the Barrington, Warren, and Bristol (BWB) study area for 100 yr plus 2, 5, 7 and 10 ft of sea level rise
(SLR) based on existing STORMTOOLS maps; performed simulations of wave conditions for the study area for the 100 yr, 2, 5,
7, and 10 ft SLR cases using STWAVE forced by local winds and wave conditions at the mouth of the bay from the ACOE

NACCS study; and assembled the surge and wave to generate maps equivalent to FEMA Base Flood Elevations(BFESs) for the
cases noted above.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 1 45
Monitoring Visits 1 35
Audit Visits 0 0
Technical Assistance Visits 0 6
Monitoring/Technical Assistance Visits 0 4
Report/Letter Issued 1 42
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